COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/10/2019

ESTIMATE SUMMARY 10:21:26
CONTID: C21020 ESTIMATE NO: 0004 PROG SPEC YR: 2005
PCN: 21020-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 60.5  DAYS TIME ALLOW: 90 WORK DAYS
REPLACE M-22-Z ON SH 10 MP 69. PERCENT TIME:  67.22 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: BRR200-228
REPLACE M-22-Z ON SH 10 MP 69.
NAME OF ROAD:
PROJECT COUNTIES: OTERO
CONTRACTOR:
TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 08/31/2019 DATE TIME STARTED 10/26/2018
P.O. BOX 336638 DATE LET 09/06/2018 DATE WORK BEGAN 02/28/2019
DATE AWARDED 10/03/2018 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/24/2018 DATE ACCEPTED
GREELEY CO 80633 (970)346-8323 DATE NOTICE TO PROCEED 10/26/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  2,599,990.00  PARTICIPATING $ 894,383.90 $ 421,467.70
AWARD PROJECT AMT: $  2,486,906.00  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 34.40% TOTAL EARNINGS 894,383.90 421,467.70
FUNDS AVAILABLE: $ 1705606.10 STOCKPILED MATERIALS 205,930.63 -72,831.63
GROSS EARNINGS 1,100,314.53 348,636.07
TOTAL CLAIMS: $ 0.00 RETAINAGE -22,838.22 -11,979.83
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,077,476.31 336,656.24
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,077,476.31 336,656.24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 336,656.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 21020-BID ESTIMATE RUN 09/10/2019

PROJECT: BRR200-228 ESTIMATE NO: 0004 10:21:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.250
LS 0.000 0.00
12,000.00000 0.250 3,000.00
0010 202-00000 Removal of Structures and Obstructions 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0015 202-00008 Tree Trimming 1.000 1.000
HOUR 0.000 0.00
190.00000 1.000 190.00
0020 202-00010 Removal of Tree 38.000 38.000
EACH 0.000 0.00
765.00000 38.000 29,070.00
0025 202-00090 *Removal of Delineator 8.000 8.000
EACH 0.000 0.00
10.00000 8.000 80.00
0030 202-00220 Removal of Asphalt Mat 288.000 160.000
SY 0.000 0.00
20.00000 160.000 3,200.00
0035 202-00240 Removal of Asphalt Mat (Planing) 5,691.000 0.000
Sy 0.000 0.00
5.00000 0.000 0.00
0040 202-00810 *Removal of Ground Sign 10.000 10.000
EACH 0.000 0.00
60.00000 10.000 600.00
0045 202-01000 *Removal of Fence 1,043.000 820.000
LF 0.000 0.00
1.00000 820.000 820.00
0050 203-00010 Unclassified Excavation (Complete In Place) 2,402.000 366.000
cY 0.000 0.00
18.00000 366.000 6,588.00
0055 203-01597 Potholing 40.000 6.000
HOUR 0.000 0.00

150.00000 6.000 900.00
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PCN: 21020-BID ESTIMATE RUN 09/10/2019

PROJECT: BRR200-228 ESTIMATE NO: 0004 10:21:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 207-00205 Topsoil 463.000 0.000
cY 0.000 0.00
10.00000 0.000 0.00
0065 207-00310 Stockpile Wetland Topsoil 10.000 10.000
cY 0.000 0.00
28.00000 10.000 280.00
0070 208-00008 *Erosion Log Type 2 (12 Inch) 420.000 405.000
LF 0.000 0.00
8.50000 405.000 3,442.50
0075 208-00020 *Silt Fence 2,500.000 1,803.000
LF 0.000 0.00
1.50000 1,803.000 2,704.50
0080 208-00035 *Aggregate Bag 10.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0085 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0090 208-00070 Vehicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0095 208-00103 Removal and Disposal of Sediment (Labor) 100.000 20.000
HOUR 0.000 0.00
35.00000 20.000 700.00
0100 208-00105 Removal and Disposal of Sediment (Equipment) 100.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0105 208-00207 Erosion Control Management 30.000 9.000
DAY 6.000 1,200.00
200.00000 15.000 3,000.00
0110 210-00815 *Reset Sign Panel 5.000 0.000
EACH 0.000 0.00

35.00000 0.000 0.00
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PCN: 21020-BID ESTIMATE RUN 09/10/2019

PROJECT: BRR200-228 ESTIMATE NO: 0004 10:21:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 212-00006 *Seeding (Native) 1.300 0.000
ACRE 0.000 0.00
2,500.00000 0.000 0.00
0120 212-00032 *Soil Conditioning 1.300 0.000
ACRE 0.000 0.00
3,100.00000 0.000 0.00
0125 213-00002 *Mulching (Weed Free Hay) 1.300 0.000
ACRE 0.000 0.00
850.00000 0.000 0.00
0130 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 400.000 0.000
Class
SY 0.000 0.00
3.75000 0.000 0.00
0135 304-06007 Aggregate Base Course (Class 6) 1,250.000 0.000
cY 0.000 0.00
51.00000 0.000 0.00
0140 304-08002 Aggregate Base Course (Shoulder Material) 670.000 0.000
cY 0.000 0.00
47.00000 0.000 0.00
0145 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 70.000 0.000
TON 0.000 0.00
175.00000 0.000 0.00
0150 403-34841 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 1,985.000 0.000
TON 0.000 0.00
139.00000 0.000 0.00
0155 420-00102 Geotextile (Erosion Control) (Class 1) 40.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0160 606-00301 Guardrail Type 3 (6-3 Post Spacing) 1,176.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0165 606-01370 Transition Type 3G 4.000 0.000
EACH 0.000 0.00

2,400.00000 0.000 0.00
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PCN: 21020-BID ESTIMATE RUN 09/10/2019

PROJECT: BRR200-228 ESTIMATE NO: 0004 10:21:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 606-02003 End Anchorage (Nonflared) 2.000 0.000
EACH 0.000 0.00
3,700.00000 0.000 0.00
0175 606-02005 End Anchorage (Flared) 2.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
0180 607-01010 Fence Barbed Wire with Metal Posts (Special) 1,340.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0185 607-11580 Fence (Temporary) 1,900.000 0.000
LF 800.000 2,800.00
3.50000 800.000 2,800.00
0190 612-00041 *Delineator (Flexible) (Type I) 7.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
0195 612-00043 *Delineator (Flexible) (Type III) 37.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0200 614-00011 *Sign Panel (Class 1) 100.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0205 625-00000 *Construction Surveying 1.000 0.180
LS 0.000 0.00
47,000.00000 0.180 8,460.00
0210 626-00000 *Mobilization 1.000 0.411
LS 0.082 22,140.00
270,000.00000 0.493 133,110.00
0215 626-01103 *Public Information Services (Tier IlI) 1.000 0.440
LS 0.220 2,200.00
10,000.00000 0.660 6,600.00
0220 627-00009 Modified Epoxy Pavement Marking(Inlaid) 19.000 0.000
GAL 0.000 0.00

400.00000 0.000 0.00
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PCN: 21020-BID ESTIMATE RUN 09/10/2019

PROJECT: BRR200-228 ESTIMATE NO: 0004 10:21:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 627-00011 Pavement Marking Paint (Waterborne) 47.000 0.000
GAL 0.000 0.00
55.00000 0.000 0.00
0230 627-01010 Preformed Plastic Pavement Marking (Type 1)(Inl aid) 459.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0235 629-01001 *Survey Monument (Type 1) 8.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0240 629-01004 *Survey Monument (Type 4) 18.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0245 630-00000 *Flagging 200.000 0.000
HOUR 0.000 0.00
26.00000 0.000 0.00
0250 630-00007 *Traffic Control Inspection 36.000 17.000
DAY 10.000 2,250.00
225.00000 27.000 6,075.00
0255 630-00012 *Traffic Control Management 90.000 38.000
DAY 25.000 15,000.00
600.00000 63.000 37,800.00
0260 630-80001 *Flashing Beacon (Portable) 10.000 2.000
EACH 0.000 0.00
550.00000 2.000 1,100.00
0265 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 1.500
EACH 0.000 0.00
110.00000 1.500 165.00
0270 630-80336 *Barricade (Type 3 M-B) (Temporary) 6.000 1.000
EACH 0.000 0.00
225.00000 1.000 225.00
0275 630-80341 *Construction Traffic Sign (Panel Size A) 106.000 53.000
EACH 0.000 0.00

55.00000 53.000 2,915.00
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PCN: 21020-BID ESTIMATE RUN 09/10/2019

PROJECT: BRR200-228 ESTIMATE NO: 0004 10:21:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 630-80342 *Construction Traffic Sign (Panel Size B) 40.000 13.000
EACH 0.000 0.00
80.00000 13.000 1,040.00
0285 630-80344 *Construction Traffic Sign (Special) 64.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0290 630-80355 *Portable Message Sign Panel 2.000 1.000
EACH 0.000 0.00
6,400.00000 1.000 6,400.00
0295 630-80360 *Drum Channelizing Device 25.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0300 630-80380 *Traffic Cone 25.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0305 630-85040 *Impact Attenuator (Truck Mounted Attenuator) 1.000 0.000
(Temporary)
EACH 0.000 0.00
7,000.00000 0.000 0.00
0310 700-70010 F/A Minor Contract Revisions 59,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70011 F/A Partnering 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70012 F/A Asphalt Pavement Incentive 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70016 F/A Fuel Cost Adjustment 11,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70018 F/A Roadway Smoothness Incentive 6,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 21020-BID ESTIMATE RUN 09/10/2019

PROJECT: BRR200-228 ESTIMATE NO: 0004 10:21:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0335 700-70019 F/A Asphalt Cement Cost Adjustment 14,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70023 F/A On-The-Job Trainee 1,013.000 0.000
FA 1,013.000 1,013.00
1.00000 1,013.000 1,013.00
0345 700-70380 F/A Erosion Control 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 1,209,548.00 $ 46,603.00 $ 271,278.00
CAT NOO0300 STRUCTURES

0350 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
95,000.00000 1.000 95,000.00
0355 206-00000 Structure Excavation 610.000 501.000
CcYy 0.000 0.00
20.00000 501.000 10,020.00
0360 206-00100 Structure Backfill (Class 1) 260.000 0.000
cY 0.000 0.00
45.00000 0.000 0.00
0365 206-00200 Structure Backfill (Class 2) 173.000 0.000
cYy 0.000 0.00
22.00000 0.000 0.00
0370 206-00360 Mechanical Reinforcement of Soil 260.000 0.000
cY 0.000 0.00
44.,00000 0.000 0.00
0375 403-34841 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 111.000 0.000
TON 0.000 0.00
139.00000 0.000 0.00
0380 502-00460 *Pile Tip 12.000 12.000
EACH 0.000 0.00

300.00000 12.000 3,600.00
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PCN: 21020-BID ESTIMATE RUN 09/10/2019

PROJECT: BRR200-228 ESTIMATE NO: 0004 10:21:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

0385 502-00500 *Complete Joint Penetration (CJP) Splice 12.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0390 502-11274 *Steel Piling (HP 12x74) 360.000 289.000
LF 0.000 0.00
115.00000 289.000 33,235.00
0391 900-00006 Added Item (Dollar)/ PILING CUTOFF'S 8.000 8.000
DOL 0.000 0.00
92.00000 8.000 736.00
0395 503-00048 *Drilled Shaft (48 Inch) 81.000 81.000
LF 0.000 0.00
575.00000 81.000 46,575.00
0400 506-00206  Riprap (6 Inch) 720.000 0.000
cY 0.000 0.00
90.00000 0.000 0.00
0405 506-00218  Riprap (18 Inch) 1,250.000 0.000
CY 750.000 75,000.00
100.00000 750.000 75,000.00
0410 509-00000 Structural Steel 100,100.000 0.000
LB 2,556.000 6,901.20
2.70000 2,556.000 6,901.20
0410 MATERIAL ALLOWANCE STRUCTURAL STEEL-GIRDERS 69,194.074
LB -1,766.833 -4,770.45
2.70000 67,427.241 182,053.55
0415 515-00120 Waterproofing (Membrane) 672.000 0.000
Sy 0.000 0.00
16.00000 0.000 0.00
0420 601-03040 *Concrete Class D (Bridge) 335.000 9.200
cY 208.900 191,143.50
915.00000 218.100 199,561.50
0420 MATERIAL ALLOWANCE DECK FORMS 20.933
CY -13.422 -12,281.45

915.00000 7.511 6,872.57
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PCN: 21020-BID ESTIMATE RUN 09/10/2019

PROJECT: BRR200-228 ESTIMATE NO: 0004 10:21:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

0425 601-06402 Grout (Bridge) (Ultra High Performance Concrete ) 127.000 0.000
CF 0.000 0.00
915.00000 0.000 0.00
0430 602-00020 Reinforcing Steel (Epoxy Coated) 109,400.000 3,381.000
LB 81,250.000 97,500.00
1.20000 84,631.000 101,557.20
0430 MATERIAL ALLOWANCE REINFORCING STEEL-EPOXY 60,653.450
LB -46,483.108 -55,779.73
1.20000 14,170.342 17,004.41
0435 606-11030 Bridge Rail Type 10M 303.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
0440 613-01300 3 Inch Electrical Conduit (Plastic) 383.000 0.000
LF 240.000 4,320.00
18.00000 240.000 4,320.00

CAT 0300 CURRENT AMT$ 1,344,442.00 $ 302,033.07 $ 783,036.43
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0445 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
21,000.00000 1.000 21,000.00
0450 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
23,000.00000 1.000 23,000.00
0455 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
CAT 0400 CURRENT AMT$ 46,000.00 $ 0.00 $ 46,000.00

PROJECT TOTAL CURRENT AMT $ 2,599,990.00 $ 348,636.07 $ 1,100,314.43



